f AOC CONSTRUCTION FILE
COUNTY: _'.'SHCE Sor

Project Meeting SUBMITTED /By- TL
DATE:....S/F/%7

Jackson County Judicial Center
McKee, Kentucky.

Project No: 2005101

Meeting For: PDB Meeting

Date: May 1%, 2007.

Time: 2:00 pm

Place: Grand Jury Room — Jackson County Courthouse

Attending;

Bobby Morris CCC
William O. Smith CIE
David Cotton CMTA
Jeff Lilly AOC
Rob Deal JRA
Tim Graviss JRA
Jerry Edmond Jackson County Sun
Hon. R. Cletus Maricle JCPDB
Connie M. Payne AOC
Roger Lashbrook Codell

Note: Mr. Bobby Morris was in attendance for the April 3™ meeting.
Absent: Carl Cunnigan JCPDB
Ryan Barrow RSA
Dale Vaughn Magistrate
Background:
The regular PDB meeting was held at the aforementioned date. Discussion items,
Comments, and / or changes follow:

Meeting Minutes:

Judge Smith called the meeting to order, asked to review the minutes from the last
meeting. Connie M. Payne made motion to accept, Bobby Morris second.

Items Discussed:
##* Roger Lashbrook opened bids for the Demolition of the Halcomb Building and site

prep. The recommended bid from Gordon Phillips was presented to the board and was as
follows: Amount of Demolition - $28,230.00. This bid includes700 feet of fencing with




two accessible gates for parking. The fence will be for the perimeter of the job site.
Gravel and fencing will be at the discretion of JRA.
Judge Maricle made motion to accept, Connie Payne, second.

*#**David Cotton returned to present the HVAC System Cost Analysis. Three systems
were presented. #1 Geothermal, #2 Boiler/Tower WSHP, VAV system. After reviewing,
board members decided to use the system under #2 options. Connie Payne made a move
to proceed with #2 unit, Bobby Morris second.

***Rob Deal requested a Floodplain Evaluation on the creek before construction begins.
Presented three proposals, Chris Hubbard, American Engineers, GeoTech Engineers
GeoTech Engineers were selected to do the survey in the amount of $6,400.00. Rob
Deal asked for a motion to disperse this money for the Floodplain Survey.

Motion made by Bobby Morris, Connic Payne second.

***Rob Deal asked to submit to AOC Design Development Package (Phase B Drawings)
including the new #2, Boiler / Tower WSHP . Bobby Morris made motion, Judge Maricle
second. _

***Jeff Lilly asked for disbursements in the amount of $123,622.97 to be paid to JRA.
Bobby Morris made motion, Connie Payne second.

***¥Roger Lashbrook informed board that once Gordon Phillips is given the Notice to
Proceed he then has 30 days to complete the job. Judge Smith requested for Gordon
Phillips something in writing for proper disposal of material from the construction site.
Mr. Lashbrook of Codell will provide proper documentation for Mr. Phillips. -

Judge Maricle moved to adjourn, Bobby Morris second.

Next meeting June 5%, 2007 at 2:00pm.






